
 

TO: BATA Oversight Committee DATE: September 2, 2010 

FR: Executive Director W. I.  1251, 1256 

RE: San Francisco-Oakland Bay Bridge Self Anchored Suspension Span (SAS) Contract 

 
At its meeting on September 2, 2010, the Toll Bridge Program Oversight Committee (TBPOC), 
(Caltrans, CTC, and BATA) reviewed the budget for the San Francisco-Oakland Bay Bridge 
(SFOBB) Self Anchored Suspension Span (SAS) contract to facilitate the payment of a Contract 
Change Order (CCO) between Caltrans and American Bridge/Flour.  The CCO is intended to 
resolve the delays that occurred during the development to date of the East End orthotropic box 
girder (OBG) sections and provide incentives and disincentives for project acceleration to meet 
milestones for delivery of critical OBG segments and Seismic Safety Opening of the new east 
span by the end of 2013.  Execution of the CCO will require a budget revision and a revised fund 
allocation for the SAS project.  
 
As a result, the TBPOC is recommending that the budget for the project be revised. As shown in 
Table 1, the current adopted budget for the project totals $1.7 billion.  Based on the current 2nd 
Quarter 2010 forecast for construction, it is proposed that the budget be increased to a total of 
$2.0 billion, an increase of $293 million.  Staff will provide a detailed update on the project 
activities and schedule and request that the Committee refer a budget revision and fund 
allocation for the SAS project to the Authority for final approval.  This action will not require 
any change to the overall Toll Bridge Seismic Retrofit Program budget because there are 
adequate program contingency funds available to cover this budget change for the SAS contract. 
 

Table 1 

SFOBB SAS Retrofit Project Revised Budget Forecast 

 Current 

Adopted Budget 

(Millions) 

Recommended 

Revised Budget 

(Millions) 

Difference between 

Proposed Budget and 

Current budget 

(Millions) 

Capital Outlay 

Construction  
$1754 $2047 $293 
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Recommendation: 

 
It is recommended that the Committee refer BATA Resolution No. 94 Revised, to the Authority 
to revise the budget for the San Francisco-Oakland Bay Bridge (SFOBB) Self Anchored 
Suspension Span (SAS) Seismic Retrofit project to a total of $2.0 billion. 
 
 
           
      Steve Heminger 
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